Rpt-ID: RCPESPRJ Georgia Date: 12/18/2013
User: vepps Department of Transportation Page 1 of 3
Estimate Summary By Project

Contract ID: B14480-13-000-0 Estimate Number: 0002 Pay Period: 12/01/2013
to 12/15/2013

Contract Location: Time Allowed: 272  Days
SR 169 BEGINNING AT SR 121 Elapsed Calender Days: 256 Days
Percent Time: 94.12
District: 5 Area: 04
Contractor:

EVERETT DYKES GRASSING CO., INC. Date Let: 02/22/2013
1339 GA. HWY. 112 Date Awarded: 03/08/2013
Date Contract Executed: 04/01/2013
Date Notice to Proceed: 04/04/2013
COCHRAN GA 31014-1252 Date Work Began: 10/21/2013
Phone: Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 12/31/2013

Surety Co: WESTERN SURETY COMPANY

Current Contract Amount $2,286,737.06 Counties:
Original Contract Amount $2,286,737.06 Tattnall
Funds Available $1,160,428.48
Percent Complete 49.25%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
M004409 $2,286,737.06 $2,286,737.06 $1,160,428.48 49.25% $704,594.14

Chief Engineer



Rpt-ID: RCPESPRJ Georgia Date: 12/18/2013

User: vepps Department of Transportation Page 2 of 3
Estimate Summary By Project

Contract ID: B14480-13-000-0 Estimate Number: 0002 Pay Period: 12/01/2013
to 12/15/2013

Project Number: M004409 SR 169 - MILL, PLMX RESURF

Federal State Project Number:  M004409

Total to Date Prev to Date This Estimate

Participating $901,046.87 $337,371.56 $563,675.31
Non-Participating $225,261.71 $84,342.88 $140,918.83
Total Earnings $1,126,308.58 $421,714.44 $704,594.14
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $1,126,308.58 $421,714.44 $704,594.14
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00

Total: $1,126,308.58 $421,714.44

Total Payable: $704,594.14



Rpt-ID: RCPESPRJ

Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14480-13-000-0 Estimate Number: 0002

Date: 12/18/2013
Page 3 of 3

Pay Period: 12/01/2013
to 12/15/2013

Project Number M004409

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .250
232707.280 184
434 $42,818.14 $100,994.96
M004409
0030 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 5,621.000 4,795.630
74.000 2,757.420
7,553.050 $204,049.08 $558,925.70
0035 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN 20,889.000 .000
MATL & H LIME 68.000 6,444.270
6,444.270 $438,210.36 $438,210.36
0040 413-1000 BITUM TACK COAT GL 17,987.000 2,887.000
3.000 4,587.000
7,474.000 $13,761.00 $22,422.00
0050 432-5010 MILL ASPH CONC PVMT, VARIABLE DEPTH SY 1,600.000 .000
5.000 1,151.111
1,151.111 $5,755.56 $5,755.56
Category Amount: $704,594.14 $1,126,308.58

Project Total Amount: $704,594.14

$1,126,308.58



